GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Krishna District – NRDWP - CPWS Scheme to Machilipatnam Mandal in Krishna District with an estimated cost of Rs.300.00 Lakhs – Extension of Agreement Time up to 31-08-2017 for a period of (1400) with Liquidated damages of Rs.2,30,447/- – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.Rt.No.29 Dated:08.01.2018.

Read the following

1. G.O.Rt.No.367, PR&RD(RWS-II) Dept., dt:15.03.2011.
2. From the Chief Engineer-IV, RWS&S Dept., Vijayawada, Lr.No.AE/DEE(T)/RWS(P)/Krishna/Machilipatnam/NRDWP/COV/Quality/2014, dt:31.08.2017.
3. Memo No.8834/RWS-I/A2/2017, dt:19.09.2017.
4. From the Chief Engineer-IV, RWS&S Department, Vijayawada, Lr.No.AEE/DEE(P)/EOAT/MVS Machilipatnam/NRDWP/RWS/2017, dt:22.12.2017

ORDER:

In the circumstances reported by the Chief Engineer-IV, Rural Water Supply & Sanitation Department, Vijayawada in his letters 2nd & 4th read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31.08.2017 for a period of (1400) days with Liquidated damages of Rs.2,30,447/-, as delay was attributable to Contractor in respect of the work “CPWS Scheme to Machilipatnam Mandal in Krishna District”.

2 . The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3 . A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Krishna District.

Copy to:
PS to Minister (PR,RD & IT)
PS to Prl.secy., (PR&RWS).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.